
TMDL Project Pollutant Preliminary Project 
Report

Final Project 
Report

Draft Basin Plan 
Amendment*

Guadalupe River and Tributaries Mercury Mercury June-05 February-06 June-06

Lagunitas Creek Pathogens Pathogens June-05 October-05 June-07

Lagunitas Creek Sediments Sedimentation/Siltation June-06 December-06 April-07

Napa River Nutrients Nutrients March-04 June-04 May-05

Napa River Pathogens Pathogens June-05 November-05 April-06

Napa River Sediments Sedimentation/Siltation January-04 June-04 May-05

San Francisco Bay (North of Dumbarton Bridge) Copper and 
Nickel Copper & Nickel January-04 June-04 December-04

San Francisco Bay (South of Dumbarton Bridge) Copper and 
Nickel Copper & Nickel N/A N/A Completed

San Francisco Bay Diazinon Diazinon May-05 October-06 June-07

San Francisco Bay Exotic Species Exotic Species April-00 TBD TBD

San Francisco Bay Legacy Pesticides Chlordane June-05 December-06 June-07

San Francisco Bay Mercury Mercury Completed Completed October-03

San Francisco Bay PCBs PCBs September-03 December-03 March-04

San Francisquito Creek Sediments Sedimentation/Siltation January-06 March-06 June-06

Sonoma Creek Nutrients Nutrients September-05 March-06 June-06

Sonoma Creek Pathogens Pathogens May-05 October-05 April-06

Sonoma Creek Sediments Sedimentation/Siltation September-05 March-06 June-06

Tomales Bay Mercury Mercury April-06 August-06 February-07

Tomales Bay Pathogens Pathogens Completed October-03 June-04

Tomales Bay Sediments Sedimentation/Siltation June-05 June-06 December-06

Urban Creeks Diazinon (35 water bodies) Diazinon Completed March-04 June-04

Walker Creek Mercury Mercury June-04 September-04 March-05

Walker Creek Sediments Sedimentation/Siltation June-06 December-06 April-07
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